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Category Name ESDIS System-Level Actionee HAIS 

Sub Category 

Subject Test scenarios to be conducted at Hughes site prior to “consent to ship” of system 

Description of Problem or Suggestion: 

Provide DAAC specific testing prior to system deliveries to avoid potentially difficult fixes after delivery. 

Originator’s Recommendation 

Hughes submit a test plan for CSR & SORR that includes the usage of DAAC furnished test scenarios that are a part of the 
pre-delivery tests. 

GSFC Response by: GSFC Response Date 

HAIS Response by: E. Lerner HAIS Schedule 5/15/95 

HAIS R. E. HAIS Response Date 6/30/95 

It has always been our intention to conduct DAAC specific testing prior to system delivery. System Testing performed at the EDF

will incorporate DAAC specific testing to the extent possible within the given resources, as discussed below.

The EDF will have a representative suite of equipment though there is not adequate resources to duplicate all equipment at each

site. Within this configuration we will reconfigure to the extent possible to simulate each site. Some unique site testing must

occur in the DAACs due to these resource constrains. For example, in the field we can demonstrate multisite functionality

whereas in the EDF this will have to be tested using simulators or very limited configurations.

We are also limited by the schedule constraints of integrating and testing over 200K lines of custom code, multiple COTS software

and hardware products, and operational procedures. Much of the functionality at each site is common, and testing of this

functionality need not be DAAC specific. However the data, external interfaces, traffic rates, DAAC policies and user profiles may

vary greatly by site. These are the aspects we will attempt to demonstrate in DAAC specific tests. We will work with the DAACs

and M&O to define these types of tests and ensure they fit within our resource constraints.


Status Closed Date Closed 7 /21/95 Sponsor Banks 
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